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Parkway North/Baldwin Street Bridge   
 
 As Reported  

January 22, 2014 Update 

Construction Contract  $11,052,579.46  
   
 
Progress Report: 

• Asbestos removal was completed at the Fimbel Door site.   
• Asbestos removal has been started at the Nashua River retaining wall location.  

Excavation started at the west limit of the wall and is advancing to the east.  The 
quantity of asbestos is greater than anticipated.   

• The asbestos disposal area at Fimbel Door has been filled to the limit as shown on the 
plan.  A required orange fabric marker layer has been installed and the soil cap is 
being placed.   

• The cofferdam sheeting has been installed at the north abutment at the Baldwin Street 
Bridge.  The upper bracing and supports have been installed and the lower bracing is 
being installed at this time.  The stone fill has been installed at the toe of the slope at 
the rail line.   

• The south abutment footing has been formed and reinforcing bars installed. Concrete 
was poured on 2-12-2014.   

• The center pier of the Baldwin Street Bridge has been excavated and the area graded.  
The footing was poured on 2-19-2014. 

  
Next Month Look Ahead: 

• Excavation at the proposed Nashua River retaining wall will continue.   
• Reinforcing will be installed for the center pier of the Baldwin Street Bridge.  
• The foundation for the north abutment of the Baldwin Street Bridge will be excavated 

following the completion of the bracing of the lower cofferdam section.   
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Combined River Bridge and Fairmount Street Bridge Contract 
 
 As Reported  

January 22, 2014 Update 

Construction Contract Estimate $13,792,727.65  
   
   

 
Progress Report: 

• Notice to Proceed has been issued to Contractor 
• The Contractor has mobilized to the site. 
• Tree clearing has nearly been completed for the Contract.  
• Stump removal is ongoing in the section between Fairmont Street and the Nashua 

River Bridge. 
• A safety fence has been installed on the Pan Am Right of Way, in the area south of 

Fairmount Street, to protect the rail line and workers. 
• Stump removal is complete at the south abutment area of the Nashua River Bridge.  
• A haul road has been created along the existing sewer line to be used for the sewer 

main relocation.  
  
Next Month Look Ahead: 

• The sewer interceptor main relocation will be started along the Nashua River.   
• Erosion/sediment control measures will be installed in the areas of ongoing work and 

soil disturbance.   
• A haul-access road will be established from Fairmont Street to the Nashua River, 

west of the rail line.   
• Mobilization of cranes and erection of the work trestle in the river are scheduled. 
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Parkway South 
 
 As Reported  

January 22, 2014 Update 

Construction Contract Estimate $5.0 million $5.0 million 
   
Permits   
    Dam Alteration In Progress In Progress 
   
Right of Way   
    Several Partial (9) In Progress In Progress 
   
Historic Mitigation In Progress In Progress 
   
Design Plans In Progress In Progress 
   
NHDOT/FHWA Approval Commence when all above 

is complete 
Commence when all above 

is complete 
   
Target Advertisement Date Under Review Under Review 
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Other Contracts As Reported  
January 22, 2014 Update 

Chimney   
    Selection of Alternative Pending In Progress In Progress 
   
Fire Pump Relocation   
    Design Plans In Progress In Progress 
   
Storehouse Number 2   
    Selection of Architect Complete Complete 
    Preliminary Plans Submittal Complete Complete 
    Final Plans Submittal Underway Underway 
   
Wastehouse Relocation   
    Alternatives Under Study In Progress In Progress 
   
Two Demolitions $88,830.00  
    73-75 Broad Street   
    28 Fairmount Street   
   
   
 
Notes: 

• Two building demolitions completed.  Minor landscape work remains for spring. 



Broad Street Parkway 
Construction Contract Status Update 

Prepared February 20, 2014 
 
 
 
 
STATUS OF THE RIGHT OF WAY ACQUISITION 
There are several aspects of the project related to right-of-way acquisition for which the extent of 
unknown information leads to uncertainty with respect to the budget and schedule: 

• Property needed for the project includes parcels that are needed in entirety, as well as 
parcels where only a portion of the property is needed. 

• Most of the full parcel acquisition has been completed.  Many partial acquisitions cannot 
commence until further design development occurs. 

• NHDOT and their consulting appraisers are working on appraisals for high priority 
acquisitions.  

In an effort to accelerate the acquisition process, the City of Nashua is supporting NHDOT by 
managing some of the ongoing appraisal work. 
 
Appraisals are underway on numerous parcels.  As appraisals are completed they are being 
submitted for review by NHDOT who will complete the acquisition process.  
 

 
 PUBLIC MEETINGS 
 

Between June 2007 and August 2010, there were eight public meetings that focused on progress 
of the Parkway Supplementary Analysis; the Cost Reduction Study and the ongoing 
Environmental Re-Evaluation. 
 
These meetings are summarized in an August 12, 2010 memorandum prepared by Nashua 
Regional Planning Commission (NRPC).   
 
In addition, Mayor Lozeau and Project Manager John Vancor attended the Aldermanic 
Infrastructure Committee meeting on March 10, 2010 to discuss the acquisition of 40 Pine Street 
for the project. 
 
Leon Kenison, P.E., Director of Public Works and Stephen Dookran, P.E., City Engineer 
attended the Aldermanic Infrastructure meeting on May 12, 2010 and discussed several aspects 
of the project. 
 
The Parkway project has also been discussed at several meetings of the Board of Public Works. 
The Aldermanic Infrastructure Committee held a meeting which included a walk of the route of 
the portion of the project south of the Nashua River on September 25, 2010. 
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A joint meeting of the Planning and Economic Development Committee and the Business & 
Industrial Development Authority (BIDA) was held on December 7, 2010.  The meeting focused 
on redevelopment of the former Mohawk Tannery site. 
 
Project Manager John Vancor attended Aldermanic Infrastructure Committee meetings on 
October 13, 2010; December 8, 2010; January 26, 2011; October 26, 2011; January 5, 2012, 
February 22, 2012, April 25, 2012, June 27, 2012, October 24, 2012, May 22, 2013, June 26, 
July 24 and September 25, 2013 to provide updates on several aspects of the project.  
 
Project Administrator Leon Kenison, P.E. attended the Aldermanic Infrastructure Committee 
Meeting on April 13, 2011 to provide an update on several aspects of the project. 
 
Meetings of City Staff and consultants continue with numerous stakeholders to discuss plans and 
progress of the Project.  There are monthly progress briefings of the Board of Public Works 
Commissioners and members of the Aldermanic Infrastructure Committee. 
 
Mayor Lozeau, Director of Public Works Lisa Fauteux, Community Development Director 
Kathy Hersh, Economic Development Director Tom Galligani and Project Manager John Vancor 
presented information regarding surplus property to the Board of Alderman on October 23, 2012. 
 
A Public Information Meeting was held on December 3, 2012.  Mayor Lozeau, Director of 
Public Works Lisa Fauteux, City Engineer Stephen Dookran and Project Manager John Vancor 
were present to provide information on project status.  
 
A joint meeting of the Board of Aldermen and the Board of Public Works was held on January 3, 
2013.  Mayor Lozeau, Director of Public Works Lisa Fauteux, City Engineer Stephen Dookran 
and Project Manager John Vancor were present to provide information on possible enhancements 
to the three bridges.   
 
A neighborhood meeting was held at the Amherst Street School on October 21, 2013 to discuss 
the Parkway North Construction Project. 
 
A neighborhood meeting was held at the Amherst Street School on February 20, 2013 to discuss 
the Parkway North Construction Project as well as the Combined River Bridge and Fairmount 
Street Bridge Contract. 

 
 


